

ANDHRA PRADESH POWER GENERATION CORPORATION LIMITED

ABSTRACT

APGENCO – Timely completion of developmental works at project site for commissioning of projects as per schedule – Orders – Issued.

G.O.O.No. 288 / CE/Civil/Thermal/2008

Date: 10 – 09 – 2008.

Read the following:

Lr. No. CEA/TPM/C-II/12/2008/509, Dt. 09-07-2008 of M/s CEA, New Delhi

** # **

ORDER :

- The Central Electricity Authority (CEA), Thermal Project Monitoring Division, New Delhi in the letter cited has stated that during review of ongoing power project works with various Central/State Power utilities, it is observed that some of the projects are initially getting delayed due to non completion of developmental works like boundary wall, approach road & interconnecting roads, drainage system etc., and suggested to take up the developmental works by the project developer before handing over the project to the executing agencies/contractors.
2. The Chief Engineer/Civil/Thermal/APGENCO has circulated a note for exclusion of developmental works as suggested by the Central Electricity Authority from BOP scope for future projects of APGENCO
 3. After careful consideration, APGENCO accorded approval for taking up the following site developmental works before handing over site to BOP contractors by excluding in BOP Specifications.
 - i) Site Leveling and Grading
 - ii) Main approach roads and internal roads
 - iii) Storm water drains along the side of internal roads and main drains.
 - iv) Periphery wall along the project site.
 - v) Security path and watch towers.

Contd P 2

- vi) Railway spur lines up to the transformer yard.
 - vii) Bridges required across canals
 - viii) Raw water pipe line/canal from source of water
 - ix) Landscaping and green belt development
 - x) Residential quarters.
- 4) The Chief Engineer/Civil/Thermal/APGENCO is authorized to take necessary action as per the approval mentioned in para '3' above.
- 5) This order is issued with the concurrence of Managing Director vide U.O. No. 1950, Dt. 28-08-2008

(BY ORDER AND IN THE NAME OF THE APGENCO)


AJAY JAIN
MANAGING DIRECTOR

To
The Chief Engineer/Civil/ Thermal
APGENCO, Vidyut Soudha,
Hyderabad.

Copy Communicated to the :

- 1) P.S to Chairman/ APGENCO, Vidyut Soudha, Hyderabad. -500 082.
- 2) P.S. to MD/APGENCO, Vidyut Soudha, Hyderabad. -500 082.
- 3) E.E/Tech to Director/Tech, APGENCO/Vidyut Soudha/ Hyderabad. -500 082.
- 4) ADE/Tech to Director/Projects/APGENCO/ Vidyut Soudha/ Hyderabad. -500 082.
- 5) ADE/ Tech to Director/Hydel/APGENCO/ Vidyut Soudha/ Hyderabad. -500 082.
- 6) SAO to Director /Finance/APGENCO/Vidyut Soudha/Hyderabad.
- 7) P.O to Director/H.R/APGENCO/ Vidyut Soudha/ Hyderabad. -500 082.
- 8) PA to Chief General Manager (Admn)/APGENCO/ Vidyut Soudha/ Hyderabad. -500 082.
- 9) Chief Engineer/Civil/Hydel/ APGENCO, Vidyut Soudha / Hyderabad. -500 082.
- 10) Chief Engineer/TPC/ APGENCO, Vidyut Soudha, Hyderabad. -500 082.
- 11) Chief Engineer/General Services/ APGENCO, Vidyut Soudha, Hyderabad. -500 082.
- 12) Chief Engineer/Generation -I/ APGENCO, Vidyut Soudha, Hyderabad. -500 082.
- 13) Chief Engineer/Generation-II/ APGENCO, Vidyut Soudha, Hyderabad. -500 082.
- 14) Chief Engineer/O&M/ VTPS/ Ibrahimpatnam-521 456
- 15) Chief Engineer/Construction/ KTPP/ Chelpur Village/Ghanpur (M)/Warangal Dist
- 16) Chief Engineer/KTPS-V stage, Paloncha, Khammam Dist
- 17) Chief Engineer/KTPS/O&M/ Paloncha, Khammam Dist
- 18) Chief Engineer/O&M/RTPP/V.V.Reddy Nagar - 516 312, Kadapa Dist

// TRUE COPY FORWARDED BY ORDER //


ASST. EXECUTIVE ENGINEER
CIVIL/ VTPS DESIGNS DIVISION