

ANDHRA PRADESH POWER GENERATION CORPORATION LIMITED

ABSTRACT

RTPP-Stage-II (2 x 210 MW)- Survey and Construction management for expansion of railway siding for RTPP Stage II – Extra items and Revised Estimate - orders – Reg.

G.O.O.No.400/CE/Civil/Thermal/2007,

Dated: 28.11.2007.

Read the following:-

1. Lr.No.CCR.21/RTPP Stage II/F.14/D.No.388/2004-05, Dt.06.12.2004.
2. Lr No: SE/CC RTPP/T/F. /D No: 2304/07, Dt: 16.06.2007.
3. Lr.No.RITES/SC/APGENCO/RTPP/2007-08, Dt.06.07.2007 addressed to Chief Engineer/Civil/Thermal.
4. Minutes of 3rd SPC meeting held on 14.11.2007.

ORDER:

The subject work was awarded to M/s. RITES Ltd. Secunderabad for an amount of Rs.5,74,88,282/- vide reference 1st cited comprising of expansion of Railway siding for Stage-II for Rs.4,22,25,388/- and Replacement and Renewals to be carried out along with Stage II works for Rs.1,52,62,894/- totaling Rs.5,74,88,282/-.

2. The Superintending Engineer/Civil/RTPP vide reference 2nd cited has submitted revised estimate for Rs.9,66,00,000/- (Rupees Nine crores sixty six lakhs only) against original sanctioned estimate of Rs.8,10,00,000/- (Rupees Eight crores ten lakhs only) which was worked out to Rs.9,56,00,000/- (Rupees Nine crores fifty six lakhs only).

3. M/s RITES in their letter 3rd cited have furnished justification for increase in estimate value to Rs.9,56,00,000/- stating that the increase in cost is due to revision of rates of POL, steel items, due to implementation of VAT, increase in prices of cement and steel.

4. The Chief Engineer/Civil/Thermal has placed a note before SPC for consideration of revising the estimate from Rs.8,10,00,000/- (Rupees Eight crores ten lakhs only) to Rs.9,56,00,000/- /- (Rupees Nine crores fifty six lakhs only).

Contd...2

5. The above proposal was discussed in the 3rd SPC meeting held on 14.11.2007 and accorded approval for.

(a) Revising the estimate from Rs.8,10,00,000/- to Rs.9,56,00,000/- (Rupees Nine crores fifty six lakhs only).

(b) In future, all civil works are to be executed by APGENCO directly by calling tenders.

6. The Chief Engineer/Civil/Thermal is authorized to take necessary action as per the sanction accorded in para 5 above.

(BY ORDER AND IN THE NAME OF ANDHRA PRADESH POWER GENERATION CORPORATION LIMITED)

AJAY JAIN
MANAGING DIRECTOR

To
Chief Engineer/ Civil/ Thermal,
APGENCO, Vidyut Soudha,
Hyderabad - 500 082.

Copy to the:

1. P.S. to Managing Director/APGENCO/Vidyut Soudha/Hyderabad - 500 082.
2. E.E/Techl. To Director (Technical)/ APGENCO/Vidyut Soudha/Hyderabad - 500 082.
3. O.S.D. to Director (Thermal)/ APGENCO/Vidyut Soudha/Hyderabad - 500 082.
4. ADE (Techl) to Director (Hydel)/ APGENCO/Vidyut Soudha/Hyderabad - 500 082.
5. P.O. to Director (Commercial)/ APGENCO/Vidyut Soudha/Hyderabad - 500 082.
6. SAO to Director (Finance)/ APGENCO/Vidyut Soudha/Hyderabad - 500 082.
7. P.O. to Director (HR)/ APGENCO/Vidyut Soudha/Hyderabad - 500 082.
8. FA & CCA (Resources)/ APGENCO/Vidyut Soudha/Hyderabad - 500 082.
9. Chief Engineer/O&M/RTPP/V.V.Reddy Nagar - 516 312 Kadapa Dist.
10. Superintending Engineer/Civil/RTPP/ V.V.Reddy Nagar - 516 312 Kadapa Dist.
11. Personal Assistant to General Manager (Adm)/APGENCO/Vidyut Soudha/Hyd - 82.
(2 copies)

//FORWARDED :: BY ORDER //


ASST. EXECUTIVE ENGINEER
RTPP Designs Division